

APPROVED WORK SCHEDULE

Investigation No. 731-TA-1020 (Final)

BARIUM CARBONATE FROM CHINA

Staff Assigned

Investigator George Deyman (205-3197)
Commodity-Industry Analyst Jack Greenblatt (205-3353)
Economist Clark Workman (205-3248)
Accountant/Auditor Charles Yost (205-3432)
Attorney Charles St. Charles (205-2782)
Supervisory Investigator George Deyman (205-3197)

	DATE
Preliminary determination received from Commerce	March 17, 2003
Questionnaires:	
Drafts to Supervisory Investigator	April 14
To the Commission and OMB	May 5
Mail	May 15
Return	June 12
Fieldwork	As needed
Prehearing report:	
Draft to Supervisory Investigator	July 1
Draft to Senior Review	July 9
To the Commission and Parties	July 16
Prehearing briefs of Parties due ¹	July 25
Prehearing conference	July 28
	9:30 a.m.
Scheduled date for Commerce's final determination	July 30
Hearing	July 31
	9:30 a.m.
Posthearing briefs of Parties due ¹	August 7
Report to the Commission:	
Draft to Supervisory Investigator	August 8
Draft to Senior Review	August 14
To the Commission and Parties	August 20
Legal issues memorandum to the Commission	August 22
Closing of the record and final release of data to Parties	August 26
Final comments of Parties due ¹	August 28
Briefing and vote (suggested date)	September 2
Determination and views to Commerce	September 12, 2003

¹ If briefs contain business proprietary information, a nonbusiness proprietary version is due the following business day.